



Project: Brentwood Bound - Flood Mitigation Phase I

Bid Date: July 30, 2020 - 2:00 pm

BIDDER	BID BOND	ADDENDA #1	ADDENDA #2	ADDENDA #3	BASE BID (Including Allowance) (\$)	ALTERNATE #1 (Maintenance Year 2) (\$)	ALTERNATE #2 (Maintenance Year 3) (\$)	ALTERNATE #3 (12' Concrete Trail) (\$)	BASE + ALTERNATES (\$)	CSO MARY AVENUE COST (\$)	DEER CREEK FLOOD MITIGATION COST (\$)	UNIT COST ITEMS					Construction Duration (Days)
												CSO MARY AVE CLASS "A" (\$)	DEER CREEK IMPACTED SOILS (\$)	DEER CREEK PETROLEUM TESTING (\$)	DEER CREEK HEAVY METAL TESTING (\$)	DEER CREEK CLASS "A" (\$)	
Castle Contracting	✓	✓	✓	✓	\$ 16,817,400.00	\$ 172,000.00	\$ 172,000.00	\$ 295,100.00	\$ 17,456,500.00	\$ 1,616,100.00	\$ 15,151,300.00	\$ 200.00	\$ 42.00	\$ 600.00	\$ 600.00	\$ 25.00	NA
Gershenson Construction	✓	✓	✓	✓	\$ 17,607,000.00	\$ 71,304.00	\$ 71,333.00	\$ 345,000.00	\$ 18,094,637.00	\$ 1,427,000.00	\$ 16,130,000.00	\$ 200.00	\$ 80.00	\$ 750.00	\$ 750.00	\$ 150.00	700
Goodwin Brothers Construction	✓	✓	✓	✓	\$ 24,495,000.00	\$ 300,000.00	\$ 300,000.00	\$ 400,000.00	\$ 25,495,000.00	\$ 2,500,000.00	\$ 21,945,000.00	\$ 150.00	\$ 60.00	\$ 500.00	\$ 500.00	\$ 100.00	NA
JH Berra	✓	✓	✓	✓	\$ 22,312,505.00	\$ 150,000.00	\$ 150,000.00	\$ 463,222.00	\$ 23,075,727.00	\$ 2,071,607.00	\$ 20,190,898.00	\$ 371.00	\$ 41.00	\$ 650.00	\$ 750.00	\$ 100.00	630
Kolb Grading	✓	✓	✓	✓	\$ 17,100,000.00	\$ 74,750.00	\$ 74,750.00	\$ 350,000.00	\$ 17,599,500.00	\$ 1,500,000.00	\$ 15,550,000.00	\$ 150.00	\$ 40.38	\$ 340.00	\$ 115.00	\$ 50.00	492
L. Keeley	✓	✓	✓	✓	\$ 16,791,974.00	\$ 80,000.00	\$ 80,000.00	\$ 240,600.00	\$ 17,192,574.00	\$ 1,645,679.00	\$ 15,096,295.00	\$ 130.00	\$ 28.80	\$ 600.00	\$ 575.00	\$ 130.00	700
Millstone Weber	✓	✓	✓	✓	\$ 20,619,005.00	\$ 80,000.00	\$ 80,000.00	\$ 394,000.00	\$ 21,173,005.00	\$ 2,053,226.00	\$ 18,515,779.00	\$ 290.00	\$ 44.00	\$ 580.00	\$ 580.00	\$ 120.00	743
Notes:																	



9920 Watson Road Suite 201: St. Louis, Mo 63126