



2017 Asphalt Project Update for July 24-25

Please be aware of parking restrictions on these streets while milling and paving is taking place. Trash and Recycling services will remain on your normal days.

Please note: All work is weather permitting. Updates and/or changes will be made with as much advance notice as possible.

Update for the Week of July 24: July 24 & 25 update:

<u>Street</u>	<u>Milling date</u>	<u>Paving date</u>
Heneretta	July 24	July 25
Joseph	July 24	July 25
Genevieve	July 24	July 25
Mary Kay	*July 24	*July 25

***NOTE: MARI KAY CT MAY BE PUSHED BACK 1 DAY TO MILL ON THE 25TH AND PAVE ON THE 26TH.**

Update for the Week of July 17:

<u>Street</u>	<u>Milling date</u>	<u>Paving date</u>
Powel	July 20	July 21
Magdalen	July 20	July 21
Mary (Rosalie to Eulalie)	July 20	July 21

<u>Street</u>	<u>Milling date</u>	<u>Paving date</u>
Ruth	July 21	July 24
Mary (Litzsinger to Florence)	July 21	July 24

If you have any questions please contact Kyle Allen in the Public Works Department at (314) 662-2794 or (314) 963-8668.